



16 April 1966

25X1



Contract Status Report No. 1 -  Project 8615

25X1


GAMMA I RECTIFIERS

For Month Ending May 1966

Units #1 and #2 (serial number 10 and 11)

1. Easel design modification to permit cassette installation is completed.
2. All drawings have been released for procurement.
3. Assembly of both units will be conducted in parallel starting approximately 1 October 1966.

STAT





Project Manager

NRO review(s) completed.

16 April 1966

25X1



Contract Status Report No. 1 -  Project 8615
GAMMA I RECTIFIERS
For Month Ending May 1966

25X1

Units #1 and #2 (serial number 10 and 11)

1. Easel design modification to permit cassette installation is completed.
2. All drawings have been released for procurement.
3. Assembly of both units will be conducted in parallel starting approximately 1 October 1966.



Project Manager

STAT

25X1

16 April 1966

Contract Status Report No. 1 - Project 8615
GAMMA I RECTIFIERS
For Month Ending May 1966

25X1

Units #1 and #2 (serial number 10 and 11)

1. Easel design modification to permit cassette installation is completed.
2. All drawings have been released for procurement.
3. Assembly of both units will be conducted in parallel starting approximately 1 October 1966.

STAT

Project Manager